
 

July 2014 ς Building foundation excavation. 

 

July 2014 ς Helical pier foundation preparatory excavations.  



 

August 2014 ς Helical pier foundation system installation. 

 

August 2014 ς  Concrete foundation wall forming. 



 

September 2014 ς Concrete foundation wall forming and stripped, cured concrete foundation 

wall. 

 

 

September 2014 ς Elevator shaft forming. 


